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Engineer’s Report 
 
Date:  December 7th , 2015 To:  Mayor and City Council 
Re: Current Project Status From: Stockwell Engineers, Inc. 
 Harrisburg, South Dakota 

 
Project: Comprehensive Master Drainage Plan 

Description: Prepare drainage analysis for basins “Tiger”, “Coyote” and “Honey Suckle”. 
 

Progress Report: LEGENDARY ESTATES BASIN – The hydraulic model prepared indicates that the 
flooding problem stems from water backing up in the system.  We are working on 
developing an improvement plan that will allow for water to enter the ROW prior to 
entering homes between Perry Lane and Adrianna Ave.  

 
TIGER BASIN – Stockwell has met with representatives from the Harrisburg school 
district, Concrete Materials, Showplace Wood Products, and the Devitt brothers 
regarding the proposed plan to construct a regional detention facility on the Devitt 
property.  The proposed project was well received by all property owners that we 
spoke with.  Stockwell will continue to meet with property owners that will be 
affected by the project individually to discuss the cost recovery analysis. 

 
COYOTE / HONEYSUCKLE BASIN – Existing conditions model developed and 
presented to City Staff. 

 
Project: Water Tower 

Description: This project is to paint the existing water tower in the Industrial Park. 
 
Progress Report:      All contracts have been fully executed.  A preconstruction meeting will be conducted 

prior to Maguire Iron commencing work.   
 
Project: Update Design Standards 

Description: Review and update the current design standards and subdivision regulations. 
 
Progress Report: Stockwell has submitted the final draft of the subdivision regulations to city staff.  The 

design standards are being finalized and will be reviewed over the next couple weeks. 
 
 
Project: Central Park – Phase 1 

Description: The project includes the development of a concept plan for the park and design and 
construction of a grading and erosion control package. 

 
Progress Report: Final concept was presented to the City Council and Planning Commission on November 

19 and was well received.  Next step is to now finish the grading package and work with 
the City to determine when the grading package will be constructed. 
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Project: Capital Improvements Plan 

Description: This project includes evaluating the current infrastructure, making recommendations for 
improvements and assisting in the development of a capital improvements plan. 

 
Progress Report: Cost estimates and project priorities have been discussed with city staff.  Funding 

scenarios and recommendations are being developed and will be presented in the 
coming weeks. 

 
 
Project: Harvest Acres Addition Street Improvements 

Description: The project includes street repairs in Harvest Acres Addition south of Walnut Street. Two 
street in Greyhawk Addition have been added to the project; Greyhawk Court and Linden 
Avenue from Ash Grove Street south. 

 
Progress Report: For Schedule A, which includes work in Harvest Acres (Columbia Street, Prairie Street, 

Tiger Street and Prairie Circle), all curb and gutter and asphalt patching is complete and 
final overlay over all the streets have been completed as well.  Only minor punchlist 
items remain.  For Schedule B, all water and sanitary sewer utilities have been installed 
and tested.  All street grading, concrete curb and gutter, gravel installation and asphalt 
base course has been completed as well.  Additional work at the City shop and parking lot 
at the City Park have also been completed as part of a contract change order.  A final 
inspection will take place on the project later this week.   All utility’s and paving have 
been completed for Schedule A and B.  All that remains is some soil preparation, seeding, 
fertilizing and mulching which will be completed next spring when weather permits.   

 
Action Needed: Change Order #2 for a deduct of $3,441.29  for as-builts 
 Pay Application #3 for the amount of $41,883.17 
 
Project:                      Wastewater Treatment Facility Upgrade 

Description:              The project includes Assisting with land acquisition for a future wastewater treatment 
facility. 

 
Progress Report: Two land owners have expressed interest in the possibility of selling land for the 

utilization of an expanded treatment system for Harrisburg.  This process has been slow 
since the one of the land owners is a farmer in the area and wanted to be done with the 
harvest and fall field work prior to sitting down with City staff.  Now that the weather has 
changed, I anticipate the discussion to continue.   

 
Once we have two or preferably three parcels to pursue, we would proceed with a 
purchase agreement contingent upon  due diligence.  Each parcel will have varying 
concerns that will be identified early in the process to ensure the site is worthy of the 
proposed use.   
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Project:                      SD Highway 115 Water Main Project 
Description:              This project consists of design, preparation of plans, and providing construction 

administration for water main improvements on SD highway 115 272nd Street to Willow 
Street. 

 
Progress Report:      Acquiring topographic survey information from SDDOT.  This information will be utilized 

for the background of the construction documents.  The construction documents will be 
prepared in compliance with SDDOT format and will be bid in conjunction with their bid 
letting process.  The estimated bid date is June or July of 2016 with construction to be 
completed by year end 2017.    

 
 
 


